


Project Plan - 3D Aboriginal Australian Education Centre						
Info	Task Name	Duration	Start	End	Calendar	% complete
	<input checked="" type="checkbox"/> <b>3D Aboriginal Australian Education Centre</b>	530d	17/01/2019	27/01/2020		0%
	<input checked="" type="checkbox"/> <b>Prerequisite</b>	190d	17/01/2019	09/10/2019		0%
	<input checked="" type="checkbox"/> <b>Design</b>	50d	17/01/2019	27/03/2019		0%
	<input checked="" type="checkbox"/> <b>Building Layout</b>	20d	17/01/2019	13/02/2019		0%
	Construct Baseline	1w	17/01/2019 ...	23/01/2019 ...		0%
	Outline Horizontal Controls	2w	24/01/2019 ...	06/02/2019 ...		0%
	Outline Vertical Controls	1w	07/02/2019 ...	13/02/2019 ...		0%
	<input checked="" type="checkbox"/> <b>Interior Design</b>	20d	14/02/2019	13/03/2019		0%
	Consult clients	1w	14/02/2019 ...	20/02/2019 ...		0%
	Design schematic	2w	21/02/2019 ...	06/03/2019 ...		0%
	Complete domentations	1w	07/03/2019 ...	13/03/2019 ...		0%
	<input checked="" type="checkbox"/> <b>Decoration</b>	10d	14/03/2019	27/03/2019		0%
	Choose the furniture	1w	14/03/2019 ...	20/03/2019 ...		0%
	Select the pattern and theme	1w	21/03/2019 ...	27/03/2019 ...		0%
	<input checked="" type="checkbox"/> <b>Legal Requirement</b>	110d	28/03/2019	28/08/2019		0%
	<input checked="" type="checkbox"/> <b>Stakeholder Agreement</b>	30d	28/03/2019	08/05/2019		0%
	Identify stakeholders equirements	1w	28/03/2019 ...	03/04/2019 ...		0%
	Collect stakeholder requirements	3w	04/04/2019 ...	24/04/2019 ...		0%
	Classify stakeholder requirements	2w	25/04/2019 ...	08/05/2019 ...		0%
	<input checked="" type="checkbox"/> <b>Labour Contract</b>	25d	09/05/2019	12/06/2019		0%
	Establish employment terms	1w	09/05/2019 ...	15/05/2019 ...		0%
	Start service contract	2w	16/05/2019 ...	29/05/2019 ...		0%
	Confirm employees	2w	30/05/2019 ...	12/06/2019 ...		0%
	<input checked="" type="checkbox"/> <b>Copyright Licensing</b>	25d	13/06/2019	17/07/2019		0%
	Establish agreement	1w	13/06/2019 ...	19/06/2019 ...		0%
	License grants	2w	20/06/2019 ...	03/07/2019 ...		0%
	Rights and obligations	2w	04/07/2019 ...	17/07/2019 ...		0%



The Gantt chart illustrates the project timeline across three months:

- May, 2019:** Tasks include "Architecture" (multiple segments), "Counselor[2]", and "Administrative Manager".
- June, 2019:** Tasks include "Architecture" (multiple segments) and "Administrative Manager".
- July, 2019:** Tasks include "Architecture" (multiple segments).

Key milestones or labels on the timeline:

- May 9, 12, 15, 18, 21, 24, 27, 30, June 3, 6, 9, 12, 15, 18, 21, 24, 27, 30, July 2, 5, 8, 11, 14, 20, 23, 26, 29.
- June 14, 17, 20, 23, 26.
- July 2, 5, 8, 11, 14.





January, 2020		February, 2020					March, 2020					April, 2020					May, 2020																
5	8	11	14	17	20	23	26	29	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14

		June, 2020												July, 2020												August, 2020													
		17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24				

Project: 3D Aboriginal Australian Education Cen Page: 7/45 Date: 11/01/2019 10:25 AM

		September, 2020												October, 2020												November, 2020												December, 2020	
		4	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	1				

Project: 3D Aboriginal Australian Education Cen Page: 8/45 Date: 11/01/2019 10:25 AM


December, 2020		January, 2021																		
4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	

Project: 3D Aboriginal Australian Education Cen Page: 9/45 Date: 11/01/2019 10:25 AM

Project Overview						
Info	Task Name	Duration	Start	End	Calendar	% complete
	<b>Business Certification</b>	<b>30d</b>	<b>18/07/201...</b>	<b>28/08/201...</b>		<b>0%</b>
	Get Certificate Associate in Project Management (CAPM)	2w	18/07/2019 ...	31/07/2019 ...		0%
	Get Certificate Business Analysis Professional (CBAP)	2w	01/08/2019 ...	14/08/2019 ...		0%
	Get Certificate Supply Chain Professional (CSCP)	2w	15/08/2019 ...	28/08/2019 ...		0%
	<b>Suppliers</b>	<b>30d</b>	<b>29/08/201...</b>	<b>09/10/201...</b>		<b>0%</b>
	Create supplier selection scorecard	1w	29/08/2019 ...	04/09/2019 ...		0%
	Identify suitable suppliers	4w	05/09/2019 ...	02/10/2019 ...		0%
	Rank the supplier	1w	03/10/2019 ...	09/10/2019 ...		0%
Approval	Approval	0d	02/10/2019 ...	02/10/2019 ...		0%
	<b>Construction</b>	<b>95d</b>	<b>03/10/201...</b>	<b>12/02/202...</b>		<b>0%</b>
	<b>Level 1</b>	<b>30d</b>	<b>03/10/201...</b>	<b>13/11/201...</b>		<b>0%</b>
	<b>Rooms</b>	<b>30d</b>	<b>03/10/201...</b>	<b>13/11/201...</b>		<b>0%</b>
	<b>Exhibition Hall</b>	<b>25d</b>	<b>03/10/201...</b>	<b>06/11/201...</b>		<b>0%</b>
	Construct foundation	1w	03/10/2019 ...	09/10/2019 ...		0%
	Framing	2w	10/10/2019 ...	23/10/2019 ...		0%
	Installation of electricity	2w	24/10/2019 ...	06/11/2019 ...		0%
	<b>Restaurants</b>	<b>20d</b>	<b>03/10/201...</b>	<b>30/10/201...</b>		<b>0%</b>
	Construct foundation	1w	03/10/2019 ...	09/10/2019 ...		0%
	Framing	2w	10/10/2019 ...	23/10/2019 ...		0%
	Installation of electricity	1w	24/10/2019 ...	30/10/2019 ...		0%
	<b>Souvenir Shop</b>	<b>30d</b>	<b>03/10/201...</b>	<b>13/11/201...</b>		<b>0%</b>
	Construct foundation	2w	03/10/2019 ...	16/10/2019 ...		0%
	Framing	2w	17/10/2019 ...	30/10/2019 ...		0%
	Installation of electricity	2w	31/10/2019 ...	13/11/2019 ...		0%
completed	completed	0w	13/11/2019 ...	13/11/2019 ...		0%
	<b>Level 2</b>	<b>35d</b>	<b>14/11/201...</b>	<b>01/01/202...</b>		<b>0%</b>
	<b>Rooms</b>	<b>35d</b>	<b>14/11/201...</b>	<b>01/01/202...</b>		<b>0%</b>

		February, 2019												March, 2019												April, 2019			
% work co...	Work	5	18	21	24	27	30	2	5	8	11	14	17	20	23	26	1	4	7	10	13	16	19	22	25	28	31	3	6
%	<b>0%</b>	<b>80h</b>																											
%	0%	80h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>200h</b>																											
%	0%	0h																											
%	0%	160h																											
%	0%	40h																											
%	0%	0h																											
%	<b>0%</b>	<b>480h</b>																											
%	<b>0%</b>	<b>400h</b>																											
%	<b>0%</b>	<b>400h</b>																											
%	<b>0%</b>	<b>40h</b>																											
%	0%	40h																											
%	0%	0h																											
%	<b>0%</b>	<b>40h</b>																											
%	0%	40h																											
%	0%	0h																											
%	<b>0%</b>	<b>40h</b>																											
%	0%	320h																											
%	0%	80h																											
%	0%	0h																											
%	0%	240h																											
%	0%	0h																											
%	<b>0%</b>	<b>0h</b>																											
%	<b>0%</b>	<b>0h</b>																											

May, 2019												June, 2019						July, 2019															
9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	1



The Gantt chart illustrates the project timeline across four months:

- November, 2019:** Days 27 to 30.
- December, 2019:** Days 2 to 29.
- January, 2020:** Days 1 to 29.
- February:** Days 1 to 3.

Key tasks and milestones shown in the chart include:

- Lighting[35]:** A blue bar starting on Day 27, ending on Day 30, and ending at a black milestone.
- Ingredient[40]:** A blue bar starting on Day 27, ending on Day 30, and ending at a black milestone.
- Staffs[3],Display cabinet[6],Product[50]:** A blue bar starting on Day 30, ending on Day 31, and ending at a yellow diamond-shaped milestone.
- Milestones:** Black horizontal bars representing milestones. One black bar spans from Day 30 to Day 31, another from Day 31 to Day 1, and a third from Day 1 to Day 2.
- Dependencies:** Arrows indicate dependencies between tasks. An arrow points from the end of the Lighting task to the start of the Ingredient task. Another arrow points from the end of the Ingredient task to the start of the Staffs, Display cabinet, and Product task.

January, 2020				February, 2020				March, 2020				April, 2020				May, 2020				
5	8	11	14	17	20	23	26	29	3	6	9	12	15	18	21	24	27	30	2	
5	8	11	14	17	20	23	26	29	3	6	9	12	15	18	21	24	27	30	2	5

		June, 2020												July, 2020												August, 2020													
		17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24				

Project: 3D Aboriginal Australian Education Cen Page: 16/45 Date: 11/01/2019 10:25 AM

		September, 2020												October, 2020												November, 2020												December, 2020				
		1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1
4	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	1									




Info	Task Name	Duration	Start	End	Calendar	% complete
	<b>Conference Hall</b>	<b>15d</b>	<b>14/11/201...</b>	<b>04/12/201...</b>		<b>0%</b>
	Construct foundation	1w	14/11/2019 ...	20/11/2019 ...		0%
	Framing	1w	21/11/2019 ...	27/11/2019 ...		0%
	Installation of electricity	1w	28/11/2019 ...	04/12/2019 ...		0%
	<b>Theatre</b>	<b>20d</b>	<b>05/12/201...</b>	<b>01/01/202...</b>		<b>0%</b>
	Construct foundation	1w	05/12/2019 ...	11/12/2019 ...		0%
	Framing	2w	12/12/2019 ...	25/12/2019 ...		0%
	Installation of electricity	1w	26/12/2019 ...	01/01/2020 ...		0%
	Completed	0w	01/01/2020 ...	01/01/2020 ...		0%
	<b>Level 3</b>	<b>30d</b>	<b>02/01/202...</b>	<b>12/02/202...</b>		<b>0%</b>
	<b>Learning Hub</b>	<b>30d</b>	<b>02/01/202...</b>	<b>12/02/202...</b>		<b>0%</b>
	Construct foundation	2w	02/01/2020 ...	15/01/2020 ...		0%
	Framing	2w	16/01/2020 ...	29/01/2020 ...		0%
	Installation of electricity	2w	30/01/2020 ...	12/02/2020 ...		0%
	Completed	0d	12/02/2020 ...	12/02/2020 ...		0%
	<b>Interior Installation</b>	<b>180d</b>	<b>13/02/202...</b>	<b>21/10/202...</b>		<b>0%</b>
	<b>Level 1</b>	<b>125d</b>	<b>13/02/202...</b>	<b>05/08/202...</b>		<b>0%</b>
	<b>Features</b>	<b>125d</b>	<b>13/02/202...</b>	<b>05/08/202...</b>		<b>0%</b>
	<b>Artifacts</b>	<b>125d</b>	<b>13/02/202...</b>	<b>05/08/202...</b>		<b>0%</b>
	Choose materials	12w	13/02/2020 ...	06/05/2020 ...		0%
	Select shapes	4w	07/05/2020 ...	03/06/2020 ...		0%
	Labelling and Description	9w	04/06/2020 ...	05/08/2020 ...		0%
	<b>3D Technology</b>	<b>70d</b>	<b>13/02/202...</b>	<b>20/05/202...</b>		<b>0%</b>
	Buying electricity wire	2w	13/02/2020 ...	26/02/2020 ...		0%
	Structure	10w	27/02/2020 ...	06/05/2020 ...		0%
	Ventilation	2w	07/05/2020 ...	20/05/2020 ...		0%
	<b>Paintings</b>	<b>100d</b>	<b>13/02/202...</b>	<b>01/07/202...</b>		<b>0%</b>


		February, 2019												March, 2019												April, 2019			
% work co...	Work	5	18	21	24	27	30	2	5	8	11	14	17	20	23	26	1	4	7	10	13	16	19	22	25	28	31	3	6
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>80h</b>																											
%	<b>0%</b>	<b>80h</b>																											
%	0%	0h																											
%	0%	80h																											
%	0%	0h																											
%	<b>0%</b>	<b>4,120h</b>																											
%	<b>0%</b>	<b>2,280h</b>																											
%	<b>0%</b>	<b>2,280h</b>																											
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	<b>0%</b>	<b>0h</b>																											
%	<b>0%</b>	<b>2,160h</b>																											

May, 2019												June, 2019						July, 2019															
9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	1

		August, 2019					September, 2019					October, 2019																					
17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24

Project: 3D Aboriginal Australian Education Cen Page: 22/45 Date: 11/01/2019 10:25 AM







		September, 2020												October, 2020												November, 2020												December, 2020	
		1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	1							
4	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	1						

Project: 3D Aboriginal Australian Education Cen Page: 26/45 Date: 11/01/2019 10:25 AM

November, 2020		December, 2020		January, 2021	
4	7	10	13	16	19
22	25	28	31	3	6
9	12	15	18	21	24
27		30			

Project: 3D Aboriginal Australian Education Cen Page: 27/45 Date: 11/01/2019 10:25 AM

Info	Task Name	Duration	Start	End	Calendar	% complete
	Choose materials	2w	13/02/2020 ...	26/02/2020 ...		0%
	Select shapes	9w	27/02/2020 ...	29/04/2020 ...		0%
	Labelling and Description	9w	30/04/2020 ...	01/07/2020 ...		0%
	<b>Virtual Models</b>	<b>115d</b>	<b>13/02/202...</b>	<b>22/07/202...</b>		<b>0%</b>
	Install the system	3w	13/02/2020 ...	04/03/2020 ...		0%
	Build the shape model	20w	05/03/2020 ...	22/07/2020 ...		0%
	<b>Level 2</b>	<b>160d</b>	<b>13/02/202...</b>	<b>23/09/202...</b>		<b>0%</b>
	<b>Features</b>	<b>160d</b>	<b>13/02/202...</b>	<b>23/09/202...</b>		<b>0%</b>
	<b>Facilities</b>	<b>160d</b>	<b>13/02/202...</b>	<b>23/09/202...</b>		<b>0%</b>
	Install audio system	14w	13/02/2020 ...	20/05/2020 ...		0%
	Install ventilation system	2w	21/05/2020 ...	03/06/2020 ...		0%
	Install lighting system	16w	04/06/2020 ...	23/09/2020 ...		0%
	<b>Documentaries</b>	<b>110d</b>	<b>13/02/202...</b>	<b>15/07/202...</b>		<b>0%</b>
	Work with trade publications	1w	13/02/2020 ...	19/02/2020 ...		0%
	Print through distributors	20w	20/02/2020 ...	08/07/2020 ...		0%
	Buy license for online materials	1w	09/07/2020 ...	15/07/2020 ...		0%
	<b>Level 3</b>	<b>180d</b>	<b>13/02/202...</b>	<b>21/10/202...</b>		<b>0%</b>
	<b>Features</b>	<b>180d</b>	<b>13/02/202...</b>	<b>21/10/202...</b>		<b>0%</b>
	<b>Books</b>	<b>125d</b>	<b>13/02/202...</b>	<b>05/08/202...</b>		<b>0%</b>
	Work with trade publications	8w	13/02/2020 ...	08/04/2020 ...		0%
	Print through distributors	1w	09/04/2020 ...	15/04/2020 ...		0%
	Buy license for online materials	16w	16/04/2020 ...	05/08/2020 ...		0%
	<b>Posters</b>	<b>160d</b>	<b>13/02/202...</b>	<b>23/09/202...</b>		<b>0%</b>
	Work with trade publications	13w	13/02/2020 ...	13/05/2020 ...		0%
	Print through distributions	4w	14/05/2020 ...	10/06/2020 ...		0%
	Buy license for online materials	15w	11/06/2020 ...	23/09/2020 ...		0%
	<b>Pictures</b>	<b>180d</b>	<b>13/02/202...</b>	<b>21/10/202...</b>		<b>0%</b>

% work co...	Work	February, 2019												March, 2019												April, 2019			
		5	18	21	24	27	30	2	5	8	11	14	17	20	23	26	1	4	7	10	13	16	19	22	25	28	31	3	6
%	0%	0h																											
%	0%	0h																											
%	0%	2,160h																											
%	<b>0%</b>	<b>120h</b>																											
%	0%	120h																											
%	0%	0h																											
%	<b>0%</b>	<b>40h</b>																											
%	<b>0%</b>	<b>40h</b>																											
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>40h</b>																											
%	0%	40h																											
%	0%	0h																											
%	<b>0%</b>	<b>40h</b>																											
%	0%	0h																											
%	<b>0%</b>	<b>1,800h</b>																											
%	<b>0%</b>	<b>1,800h</b>																											
%	<b>0%</b>	<b>320h</b>																											
%	0%	320h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>680h</b>																											
%	0%	520h																											
%	0%	160h																											
%	0%	0h																											
%	<b>0%</b>	<b>800h</b>																											


May, 2019												June, 2019						July, 2019															
9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	1

Project: 3D Aboriginal Australian Education Cen Page: 30/45 Date: 11/01/2019 10:25 AM

		August, 2019					September, 2019					October, 2019																					
17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24

Project: 3D Aboriginal Australian Education Cen Page: 31/45 Date: 11/01/2019 10:25 AM





The Gantt chart illustrates the timeline and dependencies for various project tasks:

- Buying Materials**: Task ID 1, starts on June 17, 2020, and ends on July 10, 2020. It has a dependency on the completion of the **Painting** task.
- Painting**: Task ID 2, starts on June 17, 2020, and ends on July 25, 2020. It has a dependency on the completion of the **Buying Materials** task.
- Virtual models**: Task ID 3, starts on June 28, 2020, and ends on July 22, 2020. It has no dependencies.
- Book[50]**: Task ID 4, starts on July 25, 2020, and ends on August 31, 2020. It has no dependencies.
- Painter**: Task ID 5, starts on July 25, 2020, and ends on August 21, 2020. It has no dependencies.
- Architecture**: Task ID 6, starts on July 25, 2020, and ends on August 21, 2020. It has no dependencies.



November, 2020		January, 2021																		
4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	

Project: 3D Aboriginal Australian Education Cen Page: 36/45 Date: 11/01/2019 10:25 AM

Info	Task Name	Duration	Start	End	Calendar	% complete
	Work with trade publications	20w	13/02/2020 ...	01/07/2020 ...		0
	Print through distributions	15w	02/07/2020 ...	14/10/2020 ...		0
	Buy license for online materials	1w	15/10/2020 ...	21/10/2020 ...		0
	<b>Relaxing Facilities</b>	<b>150d</b>	<b>13/02/202...</b>	<b>09/09/202...</b>		<b>0</b>
	Purchase bean bag cushions	16w	13/02/2020 ...	03/06/2020 ...		0
	Install soft rygs/carpet on floor	4w	04/06/2020 ...	01/07/2020 ...		0
	Install low partitions for privacy	10w	02/07/2020 ...	09/09/2020 ...		0
	Completed	0d	09/09/2020 ...	09/09/2020 ...		0
	<b>Outdoor</b>	<b>100d</b>	<b>10/09/202...</b>	<b>27/01/202...</b>		<b>0</b>
	<b>Pedestrian Areas</b>	<b>95d</b>	<b>10/09/202...</b>	<b>20/01/202...</b>		<b>0</b>
	Clear the land	10w	10/09/2020 ...	18/11/2020 ...		0
	Drawing the marking	9w	19/11/2020 ...	20/01/2021 ...		0
	<b>Carparking</b>	<b>100d</b>	<b>10/09/202...</b>	<b>27/01/202...</b>		<b>0</b>
	Clear the land	16w	10/09/2020 ...	30/12/2020 ...		0
	Excavate the land	2w	31/12/2020 ...	13/01/2021 ...		0
	Pour the foundation	2w	14/01/2021 ...	27/01/2021 ...		0
	<b>Bus Stop</b>	<b>90d</b>	<b>10/09/202...</b>	<b>13/01/202...</b>		<b>0</b>
	Clear the land	8w	10/09/2020 ...	04/11/2020 ...		0
	Install the marking	10w	05/11/2020 ...	13/01/2021 ...		0
	Completed	0d	13/01/2021 ...	13/01/2021 ...		0

% work co...	Work	February, 2019												March, 2019												April, 2019			
		5	18	21	24	27	30	2	5	8	11	14	17	20	23	26	1	4	7	10	13	16	19	22	25	28	31	3	6
%	0%	800h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>960h</b>																											
%	<b>0%</b>	<b>0h</b>																											
%	0%	0h																											
%	0%	0h																											
%	<b>0%</b>	<b>640h</b>																											
%	0%	640h																											
%	0%	0h																											
%	<b>0%</b>	<b>320h</b>																											
%	0%	320h																											
%	0%	0h																											
%	0%	0h																											

May, 2019												June, 2019						July, 2019															
9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	1


		August, 2019					September, 2019					October, 2019																					
17	20	23	26	29	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	15	18	21	24

Project: 3D Aboriginal Australian Education Cen Page: 40/45 Date: 11/01/2019 10:25 AM



The Gantt chart displays a timeline from March 5, 2020, to May 14, 2020. The tasks are represented by horizontal bars:

- A long blue bar starts at March 5 and ends at April 30.
- A black bar starts at March 11 and ends at May 14.
- A shorter blue bar starts at March 11 and ends at April 27.



The Gantt chart displays the following tasks and their timelines:

- Pictures**: A task starting on September 1st and ending on October 14th. It is shown as a blue bar.
- Markings[50]**: A task starting on September 1st and ending on November 16th. It is shown as a blue bar.
- Construction Staff**: A task starting on September 1st and ending on November 4th. It is shown as a blue bar.
- Other Tasks**: Several long, thin black horizontal bars representing other project activities, spanning from September 1st to December 1st.

Legend for activity levels:

- Blue bar: High level of activity (e.g., Pictures, Markings[50], Construction Staff)
- Black bar: Low level of activity (e.g., other tasks listed)

